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Project Title: Development and Evaluation of Geotechnical Design Parameters Using the Seismic
Piezocone
RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Mr. Anthony Chmiel
TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
88-04 / 4-23032 Dr. Ali Maher
Study Start Date: 06/01/2000 Period Covered: 3rd Quarter 2002
Study End Date: 9/30/2001
Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
Literature Search 10% 100% 100% 10%
1. Field Testing 40% 5% 100% 40%
2. Laboratory Testing 20% 5% 100% 20%
3. Cdlibration 10% 5% 100% 10%
4. Reporting 20% 30% 100% 20%
Final Report
TOTAL 100% 100%

1. Progressthis quarter by task:
The draft copy of the report has been finished and will be given to the NJDOT for review. Based on
the comments, revisions will be made and afinal report submitted.
2. Proposed activities for next quarter by task:
A. Finishrevisionsof fina report.
3. List of deliverables provided in this quarter by task (product date)

N.A.
4. Progress on Implementation and Training Activities

N.A.
5. Problems/Proposed Solutions

N.A.
6. Budget Summary*
Total Project Budget(# of years) 1VYear $30,000.00
Total Project Expenditureto date $29,966
% of Total Project Budget Expended 100%
Task Order Number/Study Number: 88-04 / 4-23932
Current Task Order Budget (# of years) Year 1 $30,000.00
Actual Expenditure to date against current task order $29,966
% of current task order budget expended 100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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